NRCS Report to LRCD Board of Supervisors – 1/24/24 – Christopher Bovè

Current Active Contracts:

748E49220KY
Livestock pipeline, watering facility – All Items Complete – Contract Completed.
748E49220KU
On schedule – first two items complete (fence and fence markers (wildlife))
[bookmark: _Hlk145575225]
748E49230FP
Working with contractor – hope to start forest practices before snow - new contract – nothing complete – on schedule.

818E49200PN
Annual items complete - CSP contract on schedule

748E49230B2
New stream bank stabilization contract – nothing complete – on schedule.

748E49230B3
New contract – grazing management – nothing complete – on schedule.

818E49210PG
Annual items complete - CSP contract on schedule

748E49230B0
New range management contract – on schedule.
	
748E492108C
All items complete – contract complete.

748E49230AZ
New grazing management contract – some items have been completed – on schedule.


Current Applications: 
 
1. City - Dowlin Diversion: Determined to be eligible to participate in EQIP as Water Management Entity.

2. City – PL566 – City submitting a request for PL566 to State Conservationist.

3. Prescribed Grazing.

4. Prescribed Grazing.

5. irrigation project – mapped fields with intensive survey – working on design.

6. spring development, pipeline, and watering facility.

7. High Tunnel – AMA

8. CSP application

Other potential projects:

Application Deferred until FY2023 - Laramie Valley Municipal Irrigation District (LVMID) – Need Landowner Concurrence. No progress has been made.

Pioneer Canal
Martin, Darren and I met with the board to discuss potential funding options.

Fox Creek Ditch – Waiting for NRCS design engineer to formulate alternatives.

Matt Killmer – Forestry – Laramie Peak – reforest burned area – no FSA records established at this time.

 
· Plan to participate in UW Career Fairs 2/13 and 2/14 with State Conservationist.

· LWG meeting was earlier today.

